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ESTIMATE RUN 07/11/2001

ESTIMATE SUMMARY 20:26:33

CONTID: C13074         ESTIMATE NO: 0004 PROG 1999

PCN: 13074-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

MINOR OVERLAY SH 145 PERCENT TIME:

PROJECT NO: STA 0145-026                  

SH 145 OVERLAY

NAME OF ROAD: SH 145

PROJECT COUNTIES: MINERAL

CONTRACTOR:

LAFARGE dba WESTERN MOBILE NORTHERN PAY PERIOD ENDING 06/19/2001 DATE TIME STARTED 07/10/2000

1800 NO. TAFT HILL ROAD DATE LET 04/27/2000 DATE WORK BEGAN 07/10/2000

 DATE AWARDED 05/23/2000 DATE TIME STOPPED 08/30/2001

 DATE CONTRACT EXECUTED 05/23/2000 DATE ACCEPTED 08/30/2001

FT. COLLINS CO 80521     970/407-3600 DATE NOTICE TO PROCEED 07/10/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,515,747.34 PARTICIPATING $ $ 28,985.00

AWARD PROJECT AMT: 2,485,525.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

118.25

WORK DAYS

WORK DAYS

97.28%

68,476.56

28,985.00

28,985.00

28,985.00

$

$

$

$

2,447,270.78

0.00

2,447,270.78

0.00

2,447,270.78

-37,282.88

0.00

2,409,987.90

0.00

AMOUNT DUE 2,409,987.90 28,985.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 28,985.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

74.5 TIME ALLOW: 63

ORIG TIME ALLOW: 50
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PCN: 13074-BID    ESTIMATE RUN 07/11/2001

PROJECT: STA 0145-026                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:26:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT (PLANING) FINAL 505.000

0.000

202-00240  
 

505.000

SY  

8.00000 4,040.00505.000

0.00

0010 MUCK EXCAVATION NOT USED IN FIELD 0.000

0.000

203-00100  
 

0.000

CY  

13.00000 0.000.000

0.00

0015 ROLLING NOT USED IN FIELD 0.000

0.000

203-01140  
 

0.000

HOUR

78.00000 0.000.000

0.00

0020 BLADING NOT USED IN FIELD 0.000

0.000

203-01500  
 

0.000

HOUR

78.00000 0.000.000

0.00

0025 AGGREGATE BASE COURSE (SPECIAL) ALSO SEE #220 BELOW 0.000

0.000

304-09014  
 

0.000

TON 

23.00000 0.000.000

0.00

0030 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) NOT USED,
SEE #195 BELOW

0.000

0.000

403-00721  
 

0.000

SY  

45.00000 0.000.000

0.00

0035 *HOT BITUMINOUS PAVEMENT (GRADING SX) (76) FINAL 28,285.490

0.000

403-32400  
 

28,889.810

TON 

30.00000 848,564.7028,285.490

0.00

0040 HEATING AND REMIXING TREATMENT FINAL 182,660.200

0.000

405-00100  
 

182,660.000

SY  

3.00000 547,980.60182,660.200

0.00

0045 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) FINAL 1,706.410

0.000

411-03352  
 

1,706.000

TON 

214.00000 365,171.741,706.410

0.00

0050 EMULSIFIED ASPHALT (SLOW-SETTING) 2,659.500

0.000

411-10255  
 

9,895.000

GAL 

0.90000 2,393.552,659.500

0.00

0055 EMULSIFIED ASPHALT (PRIME COAT) NOT USED IN FIELD 0.000

0.000

411-10300  
 

0.000

GAL 

0.90000 0.000.000

0.00
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PCN: 13074-BID    ESTIMATE RUN 07/11/2001

PROJECT: STA 0145-026                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:26:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ASPHALT REJUVENATING AGENT FINAL 6,386.000

0.000

411-90010  
 

6,386.000

GAL 

1.75000 11,175.506,386.000

0.00

0065 *MOBILIZATION FINAL 1.000

0.000

626-00000  
 

1.000

L S 

210,155.00000 210,155.001.000

0.00

0070 PAVEMENT MARKING PAINT 691.000

0.000

627-00001  
 

1,638.000

GAL 

20.00000 13,820.00691.000

0.00

0075 *EPOXY PAVEMENT MARKING 0.000

467.500

627-00005  
 

806.000

GAL 

62.00000 28,985.00467.500

28,985.00

0080 FLAGGING FINAL 2,849.000

0.000

630-00000  
 

2,849.000

HOUR

25.00000 71,225.002,849.000

0.00

0085 PILOT CAR OPERATION FINAL 508.000

0.000

630-00001  
 

507.000

HOUR

42.00000 21,336.00508.000

0.00

0090 TRAFFIC CONTROL SUPERVISOR FINAL 61.000

0.000

630-00002  
 

61.000

DAY 

325.00000 19,825.0061.000

0.00

0095 TRAFFIC CONTROL INSPECTION FINAL 18.000

0.000

630-00007  
 

18.000

DAY 

80.00000 1,440.0018.000

0.00

0100 FLASHING BEACON (PORTABLE) 2.700

0.000

630-80001  
 

3.000

EACH

1,100.00000 2,970.002.700

0.00

0105 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.900

0.000

630-80341  
 

1.000

EACH

150.00000 135.000.900

0.00

0110 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.900

0.000

630-80342  
 

41.000

EACH

100.00000 3,690.0036.900

0.00
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PCN: 13074-BID    ESTIMATE RUN 07/11/2001

PROJECT: STA 0145-026                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:26:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.200

0.000

630-80343  
 

8.000

EACH

100.00000 720.007.200

0.00

0120 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 
TYPE) NOT ON SITE = NO PAY

0.000

0.000

630-80357  
 

0.000

EACH

2,500.00000 0.000.000

0.00

0125 DRUM CHANNELIZING DEVICE 34.200

0.000

630-80360  
 

38.000

EACH

55.00000 1,881.0034.200

0.00

0130 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

70.00000 0.000.000

0.00

0135 TRAFFIC CONE 90.000

0.000

630-80380  
 

100.000

EACH

15.00000 1,350.0090.000

0.00

0140 MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

0.000

L S 

8,500.00000 0.000.000

0.00

0145 *MOBILE PROFILOGRAPH OPERATION ZONE FINAL 0.000

0.000

630-80560  
 

0.000

L S 

4,700.00000 0.000.000

0.00

0150 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0155 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 15,300.840

0.000

700-70012  
 

15,300.840

F A 

1.00000 15,300.8415,300.840

0.00

0160 F/A OJT PILOT 0.000

0.000

700-70022  
 

178.750

F A 

1.00000 0.000.000

0.00

0165 F/A QUALITY INCENTIVE PAYMENT -2,480.950

0.000

700-70025  
 

-2,480.950

F A 

1.00000 -2,480.95-2,480.950

0.00
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PCN: 13074-BID    ESTIMATE RUN 07/11/2001

PROJECT: STA 0145-026                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:26:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 ADDED ITEM (TON)/ HBP (PATCHING)(ASPHALT) 1,281.280

0.000

900-00024  
 

1,281.280

TON 

100.00000 128,128.001,281.280

0.00

0200 ADDED ITEM (CUBIC YARD)/ ABC (CLASS 3) 8.000

0.000

900-00004  
 

8.000

CY  

14.00000 112.008.000

0.00

0205 ADDED ITEM (LUMP SUM)/ R & R 36" CMP, CIP 0.000

0.000

900-00014  
 

1.000

L S 

15,680.00000 0.000.000

0.00

0210 ADDED ITEM (LUMP SUM)/ GEOTEXTILES, GEOGRID AND 
SEPARATOR

1.000

0.000

900-00014  
 

1.000

L S 

1,819.61000 1,819.611.000

0.00

0215 ADDED ITEM (TON)/ ADD VIRGIN HPB TO HOT REMIX 104.330

0.000

900-00024  
 

104.330

TON 

83.00000 8,659.39104.330

0.00

0220 ADDED ITEM (CUBIC YARD)/ ABC (SPECIAL) 4,440.000

0.000

900-00004  
 

4,440.000

CY  

30.77000 136,618.804,440.000

0.00

0230 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

-9,994.400

DOL 

1.00000 0.000.000

0.00

CAT 2,445,015.7828,985.002,516,512.34CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0175 FIELD OFFICE (CLASS 2) FINAL 1.000

0.000

620-00002  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0180 FIELD LABORATORY (CLASS 2) FINAL 1.000

0.000

620-00012  
 

1.000

EACH

7,000.00000 7,000.001.000

0.00
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PCN: 13074-BID    ESTIMATE RUN 07/11/2001

PROJECT: STA 0145-026                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:26:33

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0185 FIELD LABORATORY (STATE FURNISHED) FINAL 1.000

0.000

620-00015  
 

1.000

EACH

2,400.00000 2,400.001.000

0.00

0190 SANITARY FACILITY FINAL 1.000

0.000

620-00020  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0225 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES THRU 11-4-00 -9.500

0.000

900-00005  
 

-11.500

DAY 

1,510.00000 -14,345.00-9.500

0.00

CAT 2,255.000.00-765.00CURRENT AMT0400 $ $ $

$ 2,447,270.7828,985.00$2,515,747.34$CURRENT AMTPROJECT TOTAL


